
COUNTY OF LOS ANGELES 
 

DEPARTMENT OF PUBLIC WORKS 
“To Enrich Lives Through Effective and Caring Service” 

 
900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
Telephone: (626) 458-5100 

www.ladpw.org 

 
 
 
June 7, 2005 

 

ADDRESS ALL CORRESPONDENCE TO: 
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802 -1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1   

 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. GME0000005 - Retrofit/Replacement of Underground Storage 
Tanks and Fuel Facilities, Group 5, vicinities of Agoura, Whittier, Pico Rivera, 
Malibu, Lake Hughes, Monrovia, Lancaster, Montebello, Littlerock, Los Angeles, 
La Verne, Compton, El Monte, Glendora, Mount Wilson, La Puente, and 
Hawthorne (All), Geo-Cal, Inc., in the amount of $9,200.00 
 
Project ID No. OSD0000008 - As-Needed Traffic Signal Construction, 
Unincorporated Los Angeles County (All), Dynalectric, in amount of $87,973.50. 
 
Project ID No. RDC0013688 - Kays Avenue, et al., vicinity of Rosemead (1), 
Sequel Contractors, in amount of $13,500.00. 
 
Project ID No. SMDACO0100 - Arizona Avenue, et al., Sanitary Sewers, vicinity 
of East Los Angeles (1), PPR, in amount of $9,825.00. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extension are listed in the enclosure for each contract.  
 
The Acting Director of Public Works has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your ratification 
are changes in work which I ordered for Project ID Nos. GME0000005 and 
SMDACO0100.   
 
Also enclosed for your authorization are changes in work in excess of my delegated 
limits which are required to complete Project ID Nos. OSD0000008 and RDC0013688. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $9,200.00 to 
$87,973.50.  
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Detailed cost breakdowns for each of the changes and contract cost summaries are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Acting Director of Public Works. 
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ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Acting Director of Public Works  
 
PB:tn 
O:\Section\Administration\Board\Ciw\06-07-05LTR.doc 
 
Enc. 4 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 



CHANGE IN WORK (RATIFY) 
June 7, 2005   
 
 
 
PROJECT ID NO. GME0000005, RETROFIT/REPLACEMENT OF UNDERGROUND 
STORAGE TANKS AND FUEL FACILITIES, GROUP 5 (in the vicinities of Agoura, 
Whittier, Pico Rivera, Malibu, Lake Hughes, Monrovia, Lancaster, Montebello, Littlerock, 
Los Angeles, La Verne, Compton, El Monte, Glendora, Mount Wilson, La Puente, and 
Hawthorne), All Supervisorial Districts, Contractor:  Geo-Cal, Inc. 
  
Project Description: 
 
Retrofit/replacement of underground storage tanks and fuel facilities. 
 
Change in Work: 
 
Changes to the Electrical Work $9,200.00 
    
Description of Change: 
 
In order to simplify future maintenance of the fuel facilities at El Monte Airport, Brackett 
Airfield, and RD 416, the electrical equipment specified in the plans was substituted with 
equipment consistent with other sites.  It was necessary to compensate the contractor 
for this change.  The cost for this work was based on time and materials as provided in 
Subsection 3-3 of the contract specifications.   
 
Four additional working days were required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $2,056,100.00  
 Changes in work previously approved 
    by the Board  111,192.14 
 Change in work to be ratified        9,200.00 
 
 Revised contract amount $2,176,492.14 
 
HC:tn 
O:\Projects\Special\Retrofit&ReplacementofUSTs Group 5 (GME0000005)\Board\CIW#6.doc  
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CHANGE IN WORK (AUTHORIZE) 
June 7, 2005 
 
 
 
PROJECT ID NO. OSD0000008, AS-NEEDED TRAFFIC SIGNAL CONSTRUCTION 
(Unincorporated Los Angeles County), All Supervisorial Districts,  
Contractor:  Dynalectric 
 
Project Description: 
 
Construction of traffic signals on an as-needed basis. 
 
Changes in Work: 
 
(1) Supplemental Traffic Signal Equipment $68,206.50 
(2) Remove Nonstandard Equipment  10,483.32 
(3) Additional Concrete Improvements   9,283.68 
 
 Total $87,973.50 
 
Description of Changes: 
 
(1) It will be necessary to have the contractor provide and install additional traffic 
signal components beyond what was described in the original contract. 
 
(2) It will be necessary to have the contractor remove nonstandard traffic signal 
equipment for the proper installation of traffic signals.  This work was not in the original 
plans. 
 
(3) Additional quantities of concrete removals and construction of concrete curb, 
gutter, walk, and curb ramps is necessary to meet the intent of the design.  
 
The costs for Items 1 and 3 will be based on contract unit prices.  The cost for Item  2 
will be negotiated as provided in Subsection 3-2 of the contract specifications.  
 
No additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $1,855,260.71 
Changes in work previously approved 
   by the Board  134,290.22 
Changes in work to be authorized      87,973.50 
 
Revised contract amount $2,077,524.43 

 
TKB:tn 
O:\Projects\Special\AsNeededTrafficSignalConst (OSD0000008)\Hooper Ave Et Al(RDC0011720)\Board\CIW3.doc 
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CHANGE IN WORK (AUTHORIZE) 
June 7, 2005 
 
 
 
PROJECT ID NO. RDC0013688, KAYS AVENUE, ET AL. (in the vicinity of Rosemead), 
Supervisorial District 1, Contractor:  Sequel Contractors 
 
Project Description: 
 
Reconstruction of roadway pavement, curb and gutter, sidewalk, alley intersections, and 
driveways; construction of gutters, curb ramps, concrete slough walls, and masonry 
retaining walls; installation of chainlink fence, striping, and pavement markings; and 
other appurtenant work. 
 
Changes in Work: 
 
(1) Backfill Excavated Areas $  4,800.00 
(2) Driveway Modification 4,000.00 
(3) Remove and Reconstruct Longitudinal Gutter 4,000.00 
(4) Tree Removal          700.00 
 
 Total  $13,500.00 
 
Description of Changes: 
 
(1) In preparation for construction of proposed retaining walls along Kays Avenue, 
areas were excavated which must now be backfill due to the redesign of the proposed 
retaining walls.  It will be necessary to compensate the contactor for this extra work. 
 
(2) In order to provide an adequate transition between the proposed asphalt concrete 
pavement and an existing steep driveway at the corner of Kays Avenue and 
Kays Place, it will be necessary to extend and buildup the driveway with asphalt 
concrete.  This work is not shown on the plans. 
 
(3) Approximately 65 feet of longitudinal gutter which was constructed per plans along 
Kays Avenue was determined to be inadequate to direct flows as intended.  It will be 
necessary to remove and reconstruct this section of gutter with the center line adjusted 
to meet field conditions.  It will be necessary to compensate the contactor for this extra 
work. 
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(4) In order to construct a proposed curb ramp at the southwest corner of Mooney 
Drive and Kays Avenue, it will be necessary to remove an interfering tree.  This work is 
not shown on the plans. 
 
The costs for Items 1 and 2 and a portion of the cost for Item 3 will be based on time 
and materials as provided in Subsection 3-3 of the contract specifications.  The 
remainder of the cost for Item 3 and the cost for Item 4 will be based on contract unit 
prices.   
 
Seven additional working days will be required because of these changes.  In addition, 
the Contractor requested and was granted an additional 158 move-in days at no 
additional cost to the County. 
 
Revised Contract Amount: 
 

Original contract amount $598,110.00 
Changes in work to be authorized   13,500.00 

 
Revised contract amount $611,610.00 

 
HH:tn 
O:\Projects\Programs - Road\KaysAveEtAl (RDC0013688)\Board\CIW#01.doc  
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CHANGE IN WORK (RATIFY) 
June 7, 2005 
 
 
 
PROJECT ID NO. SMDACO0100, ARIZONA AVENUE, ET AL., SANITARY SEWERS  
(in the vicinity of East Los Angeles), Supervisorial District 1, Contractor:  PPR 
 
Project Description: 
 
Cleaning, video inspection, and lining of existing 8-inch sanitary sewers. 
 
Changes in Work:                                   

 
(1) Remove Mortar $7,425.00 
(2) Grind Protruding House Laterals  2,400.00 
 
 Total $9,825.00 
 
Description of Changes: 
 
(1) It was necessary to remove and dispose of excess mortar found inside the sewer 
line prior to installation of the lining.  This work is not shown on the plans.  
 
(2) It was necessary to grind several protruding house laterals in order to properly 
install the liner.  
 
The cost for Item 1 was negotiated as provided in Subsection 3-2 of the contract 
specifications.  The cost for Item 2 was stipulated in Subsection 500-1.2.1 of the 
contract specifications. 
 
No additional working days were required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount       $466,959.00 
Changes in work to be ratified      9,825.00 
 

 Revised contract amount $476,784.00 
 
CM:tn 
O:\Projects\Sewer\ArizonaAveEtAlSanitarySewers (SMDACO0100)\Changes\ciw1.doc 
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